

Crosstown LRT Project – Update, April 9, 2019


In order to ensure the safety of students and staff, the TDSB has requested from Crosslinx to leave the scaffolding in place until the end of the school year.

Crosslinx has agreed to our request and confirmed that the scaffolding will remain in place until **July 31, 2019**.

WHAT TO EXPECT NEXT WEEK

- Shallow excavation (southeast) will continue.
- The installation of the temporary traffic bridge is expected to start on March 27 (see map below for traffic configuration).
- The construction of the station roof is expected to start at the end of March and will continue through spring 2019.
- These activities are expected to take place between 7 a.m. and 11 p.m. Monday through Sunday, and generate some noise.

UPCOMING TRAFFIC CONFIGURATION (March 27, 2019 through July 2019)



Please visit the [school](#) and [Crosstown LRT](#) websites for regular updates.