TDSB - Capital Project Management 




                 December19, 2019

Davisville Replacement School – Construction Summary Update 

43 Millwood, Toronto, ON







Report Number. 07
Please note that the Toronto District School Board  (TDSB) follows-up on the project on a daily basis.  This includes periodic site visits, discussion with consultants (including third-party inspection consultants)  and receiving feedback on issues from the construction site regarding progress of work.  
PROGRESS OF THE WORK:

· Construction continues as per schedule (with substantial completion April 2021). The building sub structure and superstructure are in progress. As noted previously, a more detailed breakdown of the different construction phases will be developed as the building shell is completed.  
· Second phase of the shoring along eastern edge of the site is largely complete and excavation of the ramp to parking structure is in progress. The main shoring elements and tie-backs on adjacent property are in place – first tier. The second tier will be installed as excavation progresses.
· Construction vehicle access continues to be managed and monitored – The contractor continues to be aware of neighbourhood concerns and will ensure cleanliness. The contractor is washing down trucks when necessary and will maintain mud mats on the road. The construction team is also addressing issues of snow removal and maintaining pedestrian movement. 
· The overall slab at ground floor is largely complete within the new building footprint. Waterproofing of the below-grade parking structure continues. Demising masonry wall construction continues.
· The second floor slab construction is in progress. Building steel framing for the superstructure– gymnasium framing continues.
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