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January 29th, 2017
2:00 pm 
Library

Committee Members: Steve Shaw (Chair), Mohammed Al-Gailani, Hasan Abuyusuf, Sherry Pike, Leila Girdhar-Hill, Marlene Harroun, Tanya Razek, Mariam Roghani, Cindy Fraiser, Rebecca O, Kam Ma, Jackie Chan, Mark Gallow, Keith McLean

Regrets: Maria Cristina Cuervo, Julia Norman, Megan Lewry

1. Update – Status and next stages of work – KG Group
We are continuing with tiebacks, shoring and excavation. The crane is expected to arrive at the end of February on a weekend.
2. Update - Key issues identified through KG website – KG Group
No issues have been reported. 
3. Update - Key issues identified through TDSB - TDSB
None
4. Future Meeting Dates - ALL
The next meeting will be held on February 26, 2018 at 6:00 p.m. in the library.
The group discussed the option of having a teleconference if there were no agenda items other than the standard updates from KG Group and the TDSB. Everyone agreed that this would be a good option.
ACTION: S. Pike will let the group know if any agenda items have been submitted and if there are none than teleconference instructions will be sent out via the meeting invite.

