
Agincourt Junior Public School 
 

Construc�on Progress Update – Final Report 
 

 

Scope of work 

The Agincourt JPS was damaged due to a flood caused 

by an old burst pipe. The building will be renovated 

and restored giving considera�on to the heritage status 

while upda�ng the condi�ons to meet the current 

TDSB standards. The upgrades will include new Fire 

Alarm system, Communica�on (PA), upgraded HVAC 

including air-condi�oning and upgraded Hydro service. 

Interior finishes and fitments will be updated and will 

provide refreshed interiors for the en�re building. 

The exterior masonry will be restored where required.  

 

Installa�on of new Hydro service is complete. 

Boiler star up is complete. 

Domes�c Water turn on and tes�ng of all installed fixtures is complete. 

Controls point to point tes�ng is complete. 

Tes�ng and Verifica�on of all systems is complete. 

Fire Alarm Verifica�on is complete. 

Enbridge gas line repair is to be complete. 

New eavestroughs and downspouts are to be complete. 

 

Look ahead for March 
Hand-over building to TDSB. 

Construc�on fencing to be removed upon hand-over of school. 

 

Construc�on Dura�on 

Demoli�on started in January 2025 and the 

construc�on is scheduled to be substan�ally complete 

early March 2026. 

Impact on Community 
The school property is fenced to separate construc�on from the surrounding streets.  

Upon hand-over to the TDSB fencing will be removed and the TDSB can commence with 

next steps. 

 

Progress to date: 
Abatement work is complete. Demoli�on of exis�ng. 

Mechanical and Electrical systems is complete. 

New metal stud and gypsum board par��ons complete.  

New Mechanical and Electrical rough-in installa�on are 

mainly complete.   

Masonry restora�on is complete. 

Waterproofing is complete. 

New Hydro service is complete. 

Flooring, ceiling grid and ligh�ng are complete. 

Pain�ng is complete. 

Parking Lot paving and new concrete sidewalk are complete. 
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Interior - Gymnasium Interior - Kindergarten Classroom 
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