TDSB - Capital Project Management 




                 May 24, 2020 

Davisville Replacement School – Construction Summary Update 

43 Millwood, Toronto, ON







Report Number. 11
Please note that the Toronto District School Board  (TDSB) follows-up on the project on a daily basis.  This includes periodic site visits, discussion with consultants (including third-party inspection consultants)  and receiving feedback on issues from the construction site regarding progress of work.  
PROGRESS OF THE WORK:

· Note – This report reflects construction progress on the site – acknowledging that construction was halted in early April due to Provincial isolation orders associated with COVID-19. This restriction was lifted on May 4th and construction activity has resumed on site.

· Up until the shut-down, construction has continued as per schedule – Substantial Performance, April, 2021. Work on the sub structure and superstructure has resumed. COVID work guidelines will restrict the number of trade workers on site and their proximity to one another. 
· As noted previously, the building contractor has reviewed the overall progress of work on site, weather delays experienced, and is preparing an overall schedule to completion of the project. The contractor is assessing the full impact of the COVID-19 Pandemic on the project and is currently confirming commitments from sub-trades and material suppliers. Note that the impact of COVID-19 is still with us and the contractor must curtail activity to enable physical distancing of workers. A revised schedule will be shared with the community as soon as it is available. 
· The below grade structure is now complete – work on the parking access ramp enclosure is proceeding
· The contractor continues to be aware of neighbourhood concerns regarding construction dirt and will continue to provide street and sidewalk cleaning services as required.
· The overall building structure and envelope is now at the 3rd floor. Demising masonry wall construction continues. Building steel framing for the superstructure continues. The main trusses over the gymnasium are in place. Rough-ins for building service distribution - electrical conduit and mechanical duct installation –are well underway at the 1st & 2nd floor levels. 
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